
From: 
Sent: 

To: 
CC: 

Subject: 

Rich, 

Mikal Shabazz/R3/USEPAIUS 
6/28/2012 2:16:41 PM 

"Richard Fetzer" <Fetzer. Richard @epa mai I.e pa .gov> -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·· 
"heston.gerald@epa.gov" <heston.gerald@epa.gov>; "joanna mcdonald"! Ex. 6- Personal Privacy i 
"williams.jacqueliner@epa.gov" <williams.jacqueliner@epa.gov>; "john.robb-@ep·a~gO"v''"-·-·-·-·-·-·-·-·-·-·-·-·-·· 
<john.robb@epa.gov>; "bonnie.gross@epa.gov" <bonnie.gross@epa.gov> 
Re: Dimock ERRS increase request 

Your ceiling increase and period of performance extension request has been processed via a PR and by copy of this 
memo to the CC I am notifying him accordingly 
Mikal Shabazz, ERRS Project Officer/Emergency Planner 
Preparedness and Program Support Branch/HSCD 
U.S. Environmental Protection Agency Region Ill 
1650 Arch Street (3HS33) 
Philadelphia, PA 19103 
Ph: 215.814.3281 /Fx:215 .814.3254 
11:::mm Richard Fetzer/R3/USEPA/US 

Mikal Shabazz <Shabazz.Mikal@epamail.epa.gov>, williams.jacqueliner@epa.gov 
joanna mcdonald C~~~~~~Ef.i.~s~i.~LP"J.~vi~l~~~~~J heston.gerald@epa.gov 

06/28/2012 10:13 AM 
Dimock ERRS increase request 

Mikai/Jackie, 
I have now been given the green light to increase the ERRS (Kemron) ceiling by $85,000. Attached is the IGCE for that 
increase. The scope remains the same and the reason for the increase is to fund a longer period of time to provide 
alternate water (see TO Scope). 
Since the contractor has less than $10,000 left in their available funds, we need this processed asap. Please let me 
know if you need any additional information. The period of performance (if not already) should be extended to August 31, 
2012 (including TO closeout) It is anticipated that site demobe will be sometime during the week of July 16th. 
thanks the the quick turnaround. 
Rich 
Richard M. Fetzer 
Federal On-Scene Coordinator 
100 Gypsum Road 
Stroudsburg, PA 18360 
(215) 341-6307 [attachment "June to August ERRS IGCE for Ceiling lncrease.xlsx" deleted by Mikal 
Shabazz/R3/USE P A/US] 
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